

Revised QAP 2025 Program Schedule		
Date	Applicant	LHC
December 13, 2023		Presentation of Draft QAP to Board of Directors
December 15, 2023		2025 Draft QAP Posted on LHC website
December 15 – January 19, 2024	Written Comments	Public Comment Period
February 21, 2024		Statewide Publication of Revised Draft and Public Hearing Notice
February 29, 2024		Public Hearing for QAP
March 13, 2024		Presentation of Staff Recommendations, Adoption of Final QAP and Submission to the Governor for Signature
March 18 – 19, 2024	Written FAQs	FAQ period
April 1, 2024		FAQ Responses Posted
April 9, 2024		QAP Workshop/Application Process
July 10, 2024		Discussion of Revisions w/Board of Directors
July 10-24, 2024		Revised QAP Comment Period
July 24, 2024		Public Hearing
August 14, 2024		Presentation of Revised QAP to Board of Directors
August 16, 2024		Submission to the Governor for Signature
August 19-23, 2024		FAQ submission period
August 30, 2024		FAQ Responses Posted

Revised QAP 2025 Program Schedule		
Date	Applicant	LHC
September 11, 2024	Pre-submission Packet and Market Study Fees along with location characteristics	
October 21, 2024	Submission of Underwriting Application, Financial Commitments, Evidentiary Materials to support the Appendixes and Financial Commitments, Selection Criteria Application and Market Study Fees Due	
November 13, 2024		Proposed Projects for Underwriting presented to the Board of Directors
January 17, 2025		Score Reconciliations Provided to Developers
January 24, 2025	Deadline to Submit Written Request for Appeal of Reconciled Score	
February 12, 2025		Approval of Final Rank, Scoring and Reservation of LIHTCs